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The new Options Study is essentially complete. The selected option involves pumping the sludge from the 
ponds (without dewatering) into new containers on 750 pad. The current plan is for C Pond to be stored in 
lined “roll-off” sludge containers and B Pond in “frac tanks” with modular skirts for secondary 
containment. 

Inv- . .  ers C 
Progress in performing the Human Health Risk Assessment portion of the RFI/RIs continues to be 
hampered by 2 issues: 

1) The contaminant of concern (COC) identification process has not been resolved. EPA introduced an 
expert (Dr. R. Gilbert) to referee the various technical points. A recommendation for consideration was 
scheduled for August, but considering the various parties perspectives on this issue it is not likely the 
expert’s work will be fully endorsed as it is received. The COC issue is the critical path and may not be 
resolved until September or later. 

2) TAG language requiring DOE to evaluate “risk at the source” has posed problems owing to a lack of 
definition of a source. EG&G is preparing a position paper that will recommend that a “source” be 
defined as an individual hazardous substance site (IHSS). This position considers regulatory language, 
but is based more on administrative requirements to define the work in a consistent manner. There are 178 
IHSS at Rocky Flats; it would be extremely difficult to count the number of sources considering the 
ambiguity in terms related to “sources.” 

EG&G reported to the Rocky Flats Office in October 1992 that IHSS by IHSS risk assessment would 
impact cost and schedules. 

E G G  has been informed by DOE that a letter was sent to the regulatory agencies recommending DOE to 
stop relevant HHRA work until these issues are resolved. Informal discussion with EPA and CDH 
suggests that they are in agreement. Operable Unit (OU) Managers are in a quandary until formal 
direction is received. Ou’s impacted are :1 ,2 ,3 ,4 ,6 ,  and 7, because all are at or near the critical path 
COC identification step. 

pockv Flats Environmental Restorat ion Monthlv Status Meetins 
The Rocky Flats Environmental Restoration Monthly Status Meeting was held at the EG&G Interlocken 
Facility on July 22,1993, and included attendees from EM-453, the Rocky Flats Office, and EG&G. Topics 
discussed were; overview of land use, budget status, Interagency Agreement status, and the Solar Ponds. 

Futurr 

The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A 
questionnaire is being developed to send to 35 citizens who will compose a focus group to help revise the 
plan. 
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IAG MILESTONES THROUGH FISCAL, YEAR 1994 
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ou# Milestone Dem 'Dtion 
Submit Draft Phase I1 RFI/RI Report 
Submit Draft Treatability Test Report 
Submit Draft Phase I RFI/RI Report 
Submit Site 2 Draft Test Plan 
Submit Final Treatability Test Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I1 RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Final Phase I11 RFI/lU Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Proposed Plan 
Submit Final CMS/FS Report 
Submit Final Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I1 Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I1 RFI/RI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I1 RFI/RI Work Plan 
Submit Draft Phase I RFI/RI Report 

Due to EPA/CDH 
12 Mar 93 
18 May 93 
21 May 93 
24 Jm93 
13 Jul93 
16 Ju193 
4 Aug 93 
9 Aug 93 
12 Oct 93 
18 Oct 93 
4 Nov 93 
4 Jan93 
30 Nov 93 
13 Dec 93 
27 Sep 93 
27 Sep 93 
4 Jan 94 
7 Jan 94 
31 Mar 93 
14 Feb 94 
16 Mar 94 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May 94 
6 May 94 
10 May 94 
10 May 94 
12 Jul94 
1 Aug94 
3 Aug 94 
3 Aug 94 
8 Aug 94 
9 Aug 94 
25 Aug 94 
6 Sep 94 
14 Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 sep 94 

Status 
Delinquent 
extended to 13 Jul93/Complete 
in dispute 
complete 
extended to 8 Sep 93 
ex tension request submitted 
extension request submitted 
* 
* 
in dispute 

extended to 15 Nov 93 

extension request submitted 
extension request submitted 9 Jun 93 
extended to 3 Aug 94 
extension request submitted 9 Jun 93 
extension request submitted 
extended to 11 Feb 94 

* 

* 

* 
* 
* 
* 

* 
* 
* 
extension request submitted 9 Jun 93 
* 
* 
* 
on schedule 
extension request submitted 9 Jun 93 
extension request submitted 9 Jun 93 
* 
* 
* 
* 
* 

*&hind original IAG schedule; extension required. 
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